Timeline

	10/21	10/21 -10/28	10/28 -11/4	11/4 -11/11	11/11 -11/18	11/18 -11/25	11/25 -12/2	12/2 -12/9	12/9 -12/16	12/16 -12/19
i. Design										
Choose sensors and foundation	Aaron Chance Shang-Li									
Order parts		Aaron								
Design for hardware		Shang-Li	Shang-Li	Shang-Li						
ii. Development										
Sensor testing			Aaron, Chance	Aaron, Chance						
Build model		Aaron, Chance	Aaron, Chance	Aaron, Chance	Aaron, Chance					
3D printing hardware			Shang-Li	Shang-Li	Shang-Li					
Assembly				Aaron, Shang-Li	Aaron, Shang-Li					
iii. Debugging										
Debug					Aaron, Chance, Shang-Li	Aaron, Chance, Shang-Li	Aaron, Chance, Shang-Li	Aaron, Chance, Shang-Li	Aaron, Chance, Shang-Li	
iv. Other tasks										
Project Charter	Aaron, Chance, Shang-Li									
Midterm		10/30						12/4		
Project Mini Update					Aaron, Chance, Shang-Li					
Project Milestone Update Report						Aaron, Chance, Shang-Li				
Finalize Project									12/12	
Project Report 12/19									Aaron, Shang-Li	Aaron, Shang-Li
Project Presentation 12/17									Aaron, Chance, Shang-Li	Aaron, Chance, Shang-Li